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This online learning course is delivered across 12 weeks (3 months) with modular topics which 
provide delegates with a broad understanding of the Principles of Construction Programming & 
Planning. 
 
Each topic has been composed to provide candidates with a supportive and informative training 
schedule blended together using a combination of materials:   

 Interactive Videos  

 Online audio presentations 

 Topic related training material  

 Case Studies & Practical exercises 

 Online forum for tutor and delegates 

 Virtual learning sessions  
 
Online audio presentations 

Specifically chosen, the e-learning modules within this course will assist delegates in gaining an 
understanding of the globally applicable standards of programming and planning. 

 

Case Studies and Practical Exerices  

Simple case studies assist in bringing the theory to life. Delegates are provided with structured case 
studies, which will direct them to share their answers with their fellow delegates within the module 
forum and web class sessions.  

 

Topic Related Reading Material  

 Provides a great opportunity to learn from existing theory and practice. 
 Learners can also study at their own pace and when convenient.  These reading materials are 

available online so can be accessed anywhere at any time to help provide deeper context to the 
tutor audio presentations. 

 

Online forums to share information and ask questions 

Forums provide a great opportunity to share information and pose questions you may have related 
to the topics.  With online learning, having access to a forum allows all delegates to also share each 
other’s questions and responses and helps to provide a community feel. 
 
Virtual Learning  

Virtual learning sessions have been designed to support the delegates and help consolidate their 
knowledge. These structured training sessions will allow the tutor to explain the knowledge and 
theory in a live environment. Being online is like a face to face session without the need to leave the 
office, so delegates can be based anywhere geographically. 

Course Structure   
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Week 1  Introduction to Construction project management  

This week introduces the topic of construction project management and puts the 
subjects covered by the course into context. 

.  

Week 2 Project definition, briefing and the stakeholder  
This week explores how a project is defined and the process for selecting a team 
to deliver the project. 
 
Quiz covering weeks 1 and 2  

 
Week 3  Planning    

This week introduces the process of planning and investigates different planning 
approaches, work breakdown structures from inception to completion. 

   
Quiz covering week 3  

 
Weeks 4&5 Scheduling   

These weeks cover the purpose of scheduling, the detailed process and the 
benefits. Delegates will also be guided through how to allocate durations to 
activities, the logic in building the schedule, the concept of float and the critical 
path. 

   
Case studies and practical exercises  

 
Weeks 6&7 Monitoring & Control   

These weeks develop your understanding of monitoring the performance of a 
project during construction, adopting change management to rectify any 
deviations from the plan and reporting progress. 

 
Week 8  Resource management   

This week the allocation of resources to a schedule is explained and different 
methods of presenting the schedule examined. 

 
Week 9 Method statements  

This week the more descriptive elements of a project plan are covered providing 
detail on how the construction work will be undertaken. 

 
Week 10 Project risk management including health and safety  

This week looks at the impact of risk management and health and safety 
requirements on the programme. 

 
Weeks 11&12 Quality control, handover procedure, soft landings 

These weeks the need for quality control is examined along with the processes 
involved at the end of a project. 

 
Quiz covering weeks 6 to 12   

    

Course Contents  



 

 

 Principles of Construction Programming and Planning                             
 Page 3 

 

 

 

 

LO1.    Demonstrate knowledge and understanding of the principles of programming and planning 
in construction and a broad knowledge of the associated concepts and theories. 

LO2.    Demonstrate the ability to create a precedence network, identify the critical path and 
subsequently produce a Gannt Chart.  

LO3.    Demonstrate knowledge and understanding of allocating resources to a programme and 
producing a detailed method statement. 

LO4. Select appropriate approaches to managing construction time and cost.   

 

 

Delegates will be assessed through online quizzes, case studies and practical exercises throughout 
the course. You must achieve 60% or more in each quiz to successfully complete the course. 
Additional attempts will be permitted should you not be successful on your first attempt.  

 

 
 
Access to the following text book will be provided as part of the course 

 

Construction Planning, Programming and Control  

(3rd Edn) by Brian Cooke and Peter Williams, Wiley-Blackwell, ISBN 978-1-4051-8380-2 

 
                                                
 

Course Assessment  

Learning Outcomes  

Text Book  


